From:	Danny Mapili - WPD-C
To:	Joshua Hill
Cc:	Carrie Anderson; Edwin Lopacki - WPIB; Terry Lamb Sr.; Logan Gallagher - WPIC
Subject:	Re: FERC HQ: Project Schedule
Date:	Thursday, October 13, 2016 12:09:28 AM
Attachments:	FERC HQ 7 Ph Cons.pdf FERC HQ 5 Ph Cons.pdf

Josh,
Please see the 2 schedule per our meeting:
1. original 5 phase with anticipated 6/1/2017 start of Phase 1
2. Requested 7 phase breaking the 2 floors from the original phase 4 and 5

For the Final Costs, we are still negotiating on the general conditions and logistics. we're hoping to wrap this towards the end of next week and anticipating award of phase 1A by the end of October.

Thanks

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
U.S. General Services Administration (NCR-PBS)
301 7th Street SW, Room 7919
Washington, DC 20407
P 202-219-0376 | M 703-678-8289

On Tue, Oct 4, 2016 at 4:57 PM, Danny Mapili - WPD-C <danny.mapili@gsa.gov> wrote:

> Josh,
> I have not forgotten that I need to provide you with a "scenario schedule"
>
> I went back to the Lessor last week after our call to double check on the possible additional costs and logistics so I'll have the right info in the scenario schedule. I just got a response from Lessor few minutes ago, and will work on the schedule tomorrow.
>
> I will also share with you what I have received fro the Lessor, but I need to check with Mark first.
>
> Thanks,
>
> Danny C. Mapili
> Project Manager (Contractor)
> Office of Design and Construction
> U.S. General Services Administration (NCR-PBS)
> 301 7th Street SW, Room 7919

Washington, DC 20407
P 202-219-0376 | M 703-678-8289